

Maximizing Success in Integrated Projects

An Owner's Guide



The ***Owner's Guide to Maximizing Success in Integrated Projects*** is the application of the findings from a robust empirical study of over 200 capital facility projects. Using a variety of statistical methods to model the relationships between project delivery and project success, the primary finding of the study is that owners should consider an overall *project delivery strategy* when structuring design and construction services, rather than focusing exclusively on the delivery method. By considering how the organizational structure, contract payment terms and team assembly process can work together, owners can develop a larger strategy. In particular, the study finds that those strategies which align the core project team—owner, designers, primary builder and key specialty trades—are more effective in meeting or exceeding their cost, schedule and quality goals. During the implementation phases, the study also finds that higher performing project teams participate in *integrated practices* and develop into a *cohesive group*.

While the importance of project teams is likely not a surprising insight for those with experience in the construction industry, designing team performance into the delivery process may seem more like random chance than thoughtful strategy. However, the data from this study shows that certain strategies produce repeatable outcomes. Three critical factors emerged for enabling alignment within the core project team: *early involvement*, *qualification driven selection* and *cost transparency* in contracts.

Owners can incorporate each of these factors—*early involvement*, *qualification driven selection* and *cost transparency*—into a variety of project delivery strategies. A ***project delivery strategy*** is a high-level plan for structuring design and construction services that considers organizational structure, contract payment terms and team assembly process. The key to successful project delivery lies in designing a strategy that aligns the core project team with the owner's project-specific goals and needs.

After describing the empirical findings upon which our guidance is based, this guide assists in defining project goals, identifying any legal or policy constraints on the delivery process and selecting the appropriate project delivery strategy. The guide presents information to support an owner's project delivery workshop held with key project stakeholders. The objectives of the workshop are to: (1) provide a structured approach to selecting a project delivery strategy; (2) identify opportunities and obstacles for enhancing alignment in the core project team; and (3) provide documentation of the decision process.

Acknowledgements:

This project is sponsored by The Charles Pankow Foundation and the Construction Industry Institute.

Download the Guide at

<http://bim.psu.edu/delivery>

