Perspective of the Construction Community



CONSTRUCTION ACTIVITIES DO NOT ONLY INVOLVE A TIMELINESS ISSUE, BUT ONE OF GREAT EXPOSURE. THE PROJECT MUST BE DONE ON TIME AND WITHIN BUDGET

....OR HEADS MAY ROLL....LIVES LOST!

PERSPECTIVE OF THE ARCHITECT/ENGINEER

THE POOR
DESIGNER....HELD
HOSTAGE...AGAIN.


THE CLIENT HAS
ALREADY STOLEN
WHAT LITTLE
PROFIT WE HAD IN
THE JOB...

NOW THE EVIL
CONTRACTOR HAS
BEGUN TO STEAL
WHAT LITTLE FEE
(AND DIGNITY) WE
HAD LEFT.







I CAN IMAGINE THAT THIS FEELING OF BEING "OVER A BARREL" IS TIRESOME.



IS THERE ANY
DOUBT IN
YOUR MIND
THAT THE
RECIPE
DESCRIBED
ISN'T HEADED
HERE?




AND
ULTIMATELY
HERE?





THE ANSWER TO MANY OF THE PROBLEMS FACING YOUR FIRM TODAY CAN BE RESOLVED BY THIS SUPERHERO... CA DUDE/DUDETTE....



BUT....


THERE IS ONE THING THEY ALL DO SEEM TO FEAR.....



I HAVE A FRIEND
WHO IS AN
ATTORNEY....MY
FRIEND'S NAME IS
RICHARD.....

PARTICULARLY IN THE CONSTRUCTION PHASE.....

"WE ALL LIVE IN FEAR OF RICHARD".




WE MUST BECOME MORE ENGAGED AND INVOLVED DURING THE CONSTRUCTION CONTRACT PHASE.



LOVE AND HAPPINESS MUST BE EVIDENT TO PLAGIARIZE MR. LETTERMAN.....

JIM'S
"TOP 10
CONSTRUCTION
CONTRACT
ADMINISTRATION

BEST PRACTICES"



TOP TEN CONSTRUCTION CONTRACT ADMINISTRATION

BEST PRACTICES

TEN

HAVE FUN



DON'T TAKE YOURSELF SO DAMN SERIOUSLY!



SPEND SOME TIME HAVING FUN.....
WORK RELATED OR NOT.....
IT MAY SOUND SILLY....


BUT DON'T FORGET TO PLAN TIME FOR FUN!

NINE

REMEMBERYOUR PANTS POCKET

QC IS SIMPLE, IN YOUR CONTROL, AND IS PAINLESS.





QUALITY CONTROL REVIEW OF PROJECT DOCUMENTS IS SO IMPORTANT.

IT IS SO CRITICAL TO DO PRIOR TO ISSUANCE OF PLANS AND SPECS FOR BIDDING.



BE SURE TO USE THE WHOLE PROJECT TEAM WHEN DOING THE QC.

DO MULTIPLE PHASE QC.

ALWAYS INVOLVE THE OWNER IN THESE SESSIONS.

EIGHT

TEAMWORK CREATES WINNERS

THE BEGINNING OF CONSTRUCTION IS AN EXCELLENT TIME TO REGROUP THE TEAM.

THE PRE-BID CONFERENCE....MAKE IT MANDATORY. IT'S A GREATTIMETO "TRY OUT" THE GROUP OF POTENTIALS.

THE PRE-CONSTUCTION CONFERENCE IS THE NEXT SHOT AT SETTING THE TONE....



THE PRE-INSTALLATION CONFERENCE....WHAT IS
EXPECTED NOW THAT YOU ARE A "STARTER".
HAS EVERYONE AT THE TABLE READ THE SPECIFICATION
SECTION?



INDIVIDUALS DO NOT ACCOMPLISH THE SUCCESSFUL PROJECT.
SUCCESS TAKES A TEAM FOCUSED ON A COMMON GOAL.

WHEN YOU NEED TO BE THE MOTIVATIONAL SPEAKER.....

DO IT!

WHEN YOU NEED TO BE THE DISCIPLINARIAN.....

DO IT!

WHEN YOU NEED TO TAKE THE BLAME.....

DO IT!

WHEN YOU NEED TO BE THE FALL GUY AND TAKE THE HIT....

DO IT!



WHEN YOU NEED TO SIT ON THE SIDELINE AND CHEER...

DO IT!

SEVEN

HOLD COSTS IN CHECK

MCHUMOR by T. McCracken



DOES THE **TERM** "PAY ME NOW OR PAY ME LATER" RING ANY **BELLS?**

ARE YOU
AFFECTING
THE
MOMENTUM
OF THE
PROJECT
WITH DELAY IN
RESPONSES?



WHAT IS THE COST OF THE OWNER NOT GETTING THE FACILITY QUICKLY?

DO YOU REVIEW THE PAY APPLICATIONS CLOSELY....FOR PROPER PERCENTAGES OF COMPLETION OF WORK IN PLACE?



ARE THE
MARKUPS ON
THE CHANGE
ORDERS IN
AGREEMENT
WITH YOUR
SPECIFIED
ALLOWANCES?

SIX

ADMITTING MISTAKES IS ETHICALLY SOUND

HOW IS THE PROJECT LIFE DISCONNECTED FROM THE TRUTH....

NOT AT ALL.



THE MOST PROFESSIONAL FASHION IN WHICH WE CAN ACT IS HONESTLY



IS HONESTY THE EXPECTATION? IS IT PROFESSIONAL?

YES!



WHEN YOU STEP UP AND ADMIT YOU WERE WRONG....YOU ARE FAR BETTER OFF....

LOOK TO YOUR TEAM FOR SUPPORT, DIRECTION AND HELP.



NEVER FORGET THE OPINION YOU HOLD OF THOSE WHO HAVE "STEPPED UP" WITH ACCEPTING RESPONSIBILITY IN YOUR PAST

JUST AS IMPORTANTLY...THE OPINION YOU HOLD OF THOSE WHO DIDN'T STEP UP...AND DON'T FORGET HOW YOU REMEMBER THEM.

FIVE

LOOK AT AND USE THE DOCUMENTS

PARTICIPATION TO THE POPULATION OF THE PARTICIPATION OF THE PARTICIPATIO





DOCUMENTATION OF THE ACTIVITIES DURING CONSTRUCTION IS CRITICAL....

FOUR

THINK ABOUT THE END

SOMEONE
ONCE
SAID....THE
DEVIL IS IN
THE DETAILS.

THIS SHOULD
BE YOUR
MANTRA AS
YOU DEVELOP
YOUR PLANS.





YOUR PLANS DON'T NEED TO LOOK GOOD. YOU ARE THE ONLY ONE WHO CARES ABOUT THAT.

DOING COMPLICATED
BUILDING COMPONENTS IN
DETAIL IS NOT FUN....


BUT THAT IS WHERE THEY ARE NEEDED THE MOST.

SO....THE DETAILS LEAVE A LOT TO BE DESIRED....

IF SO....
JUST REMEMBER....

YOU MUST FIGURE THEM OUT BEFORE THEY GET DONE INCORRECTLY.





SPEND TIME WITH YOUR SUPERINTENDENT LOOKING THROUGH THE DOCUMENTS.

THREE

TIMELINESS IS NEXT TO WONDERFULNESS

MCHUMOR by T. McCracken



"The only thing I can figure is that McWit Construction actually finished a job on time."

PATIENCE IS A VIRTUE THAT IS **TESTED EACH** AND EVERY DAY.

WEALL APPRECIATE THE RESPECT **OTHERS GIVE** US OF OUR TIME.....

WE **MUST** GIVE IT BACK.



COMMUNICATE TO THE GC WHEN YOU GET BEHIND SCHEDULE ON YOUR REVIEW.



TWO

JUST PLAIN LISTEN


CLOSE YOUR MOUTH OPEN YOUR EARS (ONE)

(TWO)





YOU WILL LEARN MORE THAN YOU KNOW.





AN ATMOSPHERE OF "COLLABORATION" ADDS VALUE AND SECURITY TO THE ANSWERS AND SOLUTIONS YOU PROVIDE TO THE TEAM.

ONE

COMMUNICATION IS EVERYTHING

PEOPLE SAY
THINGS IN AN
EMAIL THAT
THEY WOULD
NEVER SAY IN
PERSON....

I HATE THE STUFF.




CALL THE SUPERINTENDENT.

TALK ABOUT
SOMETHING THAT IS
NOT THE JOB.

CALL THE PROJECT MANAGER.

CALL YOUR CLIENT.....OFTEN.

MAKE FRIENDS
WHEREVER YOU CAN
ON THE SITE.



BUT MOST
IMPORTANT,
DON'T FORGET
BEST
PRACTICE
NUMBER
TWO....

LISTEN MORE
THAN YOU
TALK.



WHAT YOU ASKED FOR.... WHAT YOU GOT....





WHAT YOU ASKED FOR.... WHAT YOU GOT....






"NEVER DOUBT THAT A SMALL GROUP OF THOUGHTFUL, COMMITTED CITIZENS CAN CHANGE THE WORLD.

INDEED, IT'S THE ONLY THING THAT EVER HAS."

-MARGARET MEAD





THANK YOU!!



James E. Rains, Jr., FAIA, CSI Rains Studio, PA