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To get a Firm Price for Design 
& Construction for the Owner 
in Half the Time & Half the 
Design Cost to that point 
compared to any other 

method.



Typically at least 4‐5% lower 
prices for fully equivalent end 

products.



Earlier Completion
of Construction



Contractor initiated Change 
Orders that have run well 
below 1% of Contract Price



Owner initiated Change 
Orders running no higher 
than in other delivery 

methods



Little or no exposure for 
the Owner upon 

occupancy to costs or 
delays in fixing the ever 

present “bugs”



Professional liability 
exposure for the Owner’s 
Design Team virtually goes 

away.



Contractor has opportunity 
for early input into 

construction methods.



In Summary: 
•Less Risk for Owner & ODC
•Lower Construction Costs
•Earlier Completion
•Less Hassle

















The Bridging Method



Bridging w/ Program Manager Bridging w/o Program Manager
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