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Why We No Longer ‘Stamp’ Shop Drawings At Leo A Daly 

By Dale L. Munhall, AIA 

Yes, Leo A Daly has retired this venerable old artifact of our industry—even though 
architects have traditionally ‘stamped’ shop drawings for generations. But bear with me 
here. Let’s step outside the traditional box for a moment to ask ourselves why architects 
ever stamped contractors’ submittals in the first place—and, more importantly, ask 
ourselves why, in the modern world, would we keep on doing it? 

Shop drawings, as we all know, are NOT part of the Construction Contract Documents 
(all submittals are of the contractor, by the contractor and for the contractor for their 
own use in their Work Plan, and for demonstrating their proposed construction means, 
methods, techniques, sequences and procedures to carry out requirements of the actual 
Contract Documents). The contractor’s submittals are certainly NOT the architect’s 
design work—not contractually, not professionally and not legally. So, why do architects 
need to put their mark them by ‘stamping’ them as though they were somehow a design 
product? Contractor submittals are not like mortgage loan papers, requiring the 
borrower’s signature on every page. Why, then, did we perpetuate this false impression 
by signing contractors’ submittals in the past? 

Unfortunately, our profession’s tradition of stamping shop drawings has led to the 
erroneous belief by many contractors and owners—and sometimes even by attorneys—
that architects are somehow responsible for ‘designing’ and ‘approving’ shop drawings, 
similar to the way we legally ‘stamp’ and sign our design of the actual Contract 
Documents with our professional seal. At Leo A Daly we have encountered this 
misconception from every one of those parties over the years, and it seems that the 
frequency and the confusion resulting from ‘stamping’ of shop drawings have recently 
been on the rise.  

Here’s the key concept underlying the submittals process: plans and specifications 
define design intent as well as the scope and terms of the construction contract—they 
are NOT an instruction manual for how to assemble a building. Architects define the 
what and the why of a project via the Contract Documents, and contractors, via their 
submittals, determine the when and the how of constructing it.  

Yes, architects are obligated via contract with the owner to “promptly review” and “take 
appropriate action” on the contractor’s submittals—but only for the limited purpose of 
verifying compliance with the specified materials and workmanship (and/or compliance 
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with the reasonably inferable intent) of our design, as expressed in the Contract 
Documents that we prepare. We review shop drawings for conceptual compliance—not 
to order quantities or give assembly instructions or protect the contractor or coordinate 
their subcontractors. The basic point of our role in the review process is this: we review 
the contractor’s submittals to check for compliance with terms of the Contract because 
construction delays, especially ones resulting from misunderstandings that could have 
been prevented at the shop drawing stage, would have a negative impact on our client’s 
project if not discovered before installation.  

Shop drawing ‘approval’ can never alter contract requirements, anyway (remember, any 
change or Substitution requires a Change Order with the owner’s signature). Think of it 
this way: an architect cannot slip a code-violating detail into a stack of plans and specs 
submitted to code officials for their ‘approval’ and expect that we will not be held liable 
when the official discovers it later during, or even after, the Occupancy Inspection. 
Similarly, the contractor cannot slip a contract-deviation into a stack of shop drawing 
submittals and expect that they will not be held responsible when the architect 
discovers it later during, or even after, construction. We need to insist on sufficient 
information from contractors to show compliance on their shop drawings, just as code 
officials insist on sufficient information from us.  

Contractors approve submittals as their Work Plan; architects only review them. The 
sole purpose of submittals is for the contractor to show us that they have a Work Plan 
and understand the results they are to achieve per contract Our specifications require 
the contractor to use the standard Leo A Daly Transmittal Form as their submittal cover 
sheet—this form already contains all necessary identification and explanations, and it 
serves as a record of action taken. The Transmittal Form, as a cover page, is 
inseparable from the submittal (especially with modern electronic submittals). Our 
reviewer’s initials on the form are all that is needed for reference and tracking, so no 
separate ‘stamp’ is ever necessary.  

There is also no longer a need for multiple copies of paper-and-ink prints or slow mail 
shipments. We can, and should, be specifying all-electronic submittals whenever 
appropriate to our client’s needs (and preferably with a good project website service to 
post, log and record project construction ‘paperwork’). The counterproductive ink stamp 
was redundant at best, and it was a misleading liability at worst. We simply don’t need 
it any longer, and so we have let the old shop drawing stamp gently fade into history.  

Dale L. Munhall, AIA, is one of the Nebraska Design & Construction Industry Council 
Chairs, and works with Leo A. Daly in their Omaha, Nebraska office  
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